

4/27/2020 Update:

The Town of Dunn Sanitary District No. 3 is getting ready to start their 2020 Sanitary Sewer Rehabilitation project. The contractor for the project is a team consisting of Visu-Sewer Inc. and S&L Underground Inc. Mead & Hunt, Inc. will be providing construction inspection for the Sanitary District.

The first phase of the project is expected to start the week of May 4th and will involve adjusting 23 manholes that need to have their castings raised or centered on the manhole. The second phase of the project is expected to start in mid-June and will involve cleaning and televising approximately 11,000 linear feet of the sewer mains. The second phase will also include replacing 83 manhole lids. The second phase will last approximately 3 weeks. The third phase is expected to start in mid-July and will include slip lining the approximately 11,000 linear feet of sewer mains cleaned in phase 2 and grouting the inside of 6 manholes. Phase 3 will last approximately 5 weeks.

The Sanitary District will be keeping residents informed of the construction schedule by periodic updates to the Town of Dunn website and on signs posted in the neighborhoods where the work is being done. The Sanitary District understands the disruption this project may bring and greatly appreciates the cooperation of everybody to make this project a success.

For more information, please contact Al Monroe, District Chair, at (608) 469-3720 / TDSSD3@gmail.com or Tim Astfalk of Mead and Hunt at (608) 220-4013 / Tim.Astfalk@meadhunt.com.