

**5/7/2020 Update**

The first phase of the project was delayed one week but will start May 11<sup>th</sup> and will involve adjusting 23 manholes that need to have their castings raised or centered on the manhole. This work will be conducted by S&L Underground Inc. This phase should be completed in 4-5 working days. The second phase of the project (cleaning and televising sewer lines and replacing manhole lids) will start in June.